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PROJECT ACTIVITY EORHTHE MONTH OF FEBRUARY:

* Concluded the task of drum shredding operations, completed are
a total of 38,200 drums generating 639.68 tons of scrap steel for
recycling. This scrap was further sold and reimbursed to the
Government for a total of $ 57,580.35 dollars.

* Concluded the drum de-heading operation, completed the removal
of acid related liners from inside steel drums, the total liners
removed equaled 9,788. Liquids and or solids that where
generated with thls task where consolidated into poly drums and
placed inside the building # 1 with other waste collected. Drums
where shredded and the liners where staged for disposal at a
later date. Also encountered with this task where an estimated
100 liners that held Cyanoacetate, these liners where separated
and underwent cyanide destruction by way of dip bathing in a
bleach and lime solution.

* Constructed a decontamination pad at the end of the pavement
where it meets the edge of the field, this is to be used for
deconning of equipment upon completlon of this phase of the
project and will serve and benefit future work.

* Relocated more then 200 additional drums into the building # 1
for sampling and haz-catting to be ultimately bulked together
further redu01ng the number of drums for disposal. The mini lab
trailer is remobilized with the project chemist to complete this
task, the lab was on site for a period of two weeks and then
demoblllzed again upon completion of the task.

* Bulked waste streams # 1, 3, 8 and 9 reducing a total of 56
drums in all for disposal, these drums where originally expected
to be bulked earlier in the project but where set aside
anticipating additional waste to be handled.

* Concluded the review of disposal analytical on all waste
streams with the exceptions of the most recently haz-catted
samples, waste streams # 20, 21 and 22 are sent out for dlsposal
analytical and results will be forth coming.

* Request For Quotes are performed for waste streams 1 thru 19,
the facilities that wish to bid the waste for disposal will be
submitting there quotes in the first week of March, yet not
clarified is the disposition of ash / soil piles that contain the
lead and dioxin contamination, this decision will be made by the
0.5.C. at a latter date.
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* Began the load out of drum liners / bladders associated to the
acid pack break down, WADCO - Westfalls Ace Drum Company removes
310 liners prior to there merger with Pat Kelly Drum, minor
modifications to the existing contract are performed, the cost of
$ 4.90 / liner stays in effect regardless, this merger prolonged
the load out operation by two weeks. The drum liners are to be
rinsed at the former WADCO facility and then incinerated at a
local trash to steam generating plant in Camden, NJ to be further
followed up with a certificate of disposal upon completion of the
destruction.

* Decontaminate and demobilize the drum shredder and it’s power
pack, this equipment was dispatched back to OHM’s corporate
office in Findlay, Ohio.

* Demobilization of personnel not needed for the continuation of
the remaining work which will be in progress thru the month of
March into the disposal phase.

FURTHER PROJECT ACTIVITIES INCLUDE:

* Complete the load out of all remaining acid related liners /
bladders and empty drums to the Pat Kelly Drum facility.

* Separate all drums by waste stream, perform a drum staging map
to aid in the future load out of drums for disposal. This task
will also include checking the ring bolts for tightness &
ensuring drums are clean and ready for shipment.

* Cover and secure all waste ash / soil piles on site, presently
only two piles are secured, additional material will be ordered
to facilitate the completion.

* Decontaminate and demobilize the balance of the equipment not
needed to complete this phase, this will be determined by the
0.S.C. at which time is deemed necessary.

* Begin the load out of waste streams most recently gquoted on
for disposal, this would include tank related waste as well.

It is not yet known if additional work such as tank cleaning will
be addressed at this point in time, decisions for any continuing
work towards this removal action will be forth coming and further
directed by the 0.S.cC.

D.O. Ceiling = $ 1,345,000.00
Estimated Costs To Date = $ 927,601.48
Percent Of D.O. Ceiling Utilized = 68.967 %

Mark R. Ellis
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'PROGRESS SUMMARY

" Total drums shredded = 38,200

® Drum Shredding

Drum De-Heading

M Tons Removed

Thousands

November

Total drums de-headed = 9,788
Total tonage removed = 639.68






